SBR No. 164/13-14

ದಿನಾಂಕ: 31/8/13

Original/Duplicate/Triplicate
CONTRACT CERTIFICATE

No. ***First & Final*** (For Other Works) Date.....2013

Division: **BBMP, Byataranyanapura** Sub-Division: **BBMP, Vidyaranyapura**

Bill Received No. 2/7 Dated 31-8-13 Divisional / Sub Divisional Cash Book Voucher No..... Dated.....

Schedule Docket No. Head of Account: **P 2201** **Work Code: 010-12-000008** **Est.Cost: 9.50 Lakhs** D.R.No. :

Name of Work (as per sanctioned estimate: **Providing RCC Drains at Ashwini Garden and Parallel Roads in Ward No. 10 (Doddabommasandra), Vidyaranyapura Sub Division.**

Name of Contractor and Full Address: ***Sri C. Jayakumar, # 1658, 12th Cross, Mariyappanapalya, Bangalore - 21.***

Reference to Agreement No. **EE/BTP/BBMP/E-Proc/(4250)/WO/99/2013-14** **Dated: 26.07.2013**

Certified that the measurements were taken by me on 31/8/2013 and recorded of **Pages** 190038 **to** 190045 of measurement Book No. 1901 and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on 31/8/13 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer

II Memorandum of Payment

1)	Total value of work done or supplies made as per account within	983280=00
2)	Deduct amount to be held in reserve being .....percent Rs.....	
3)	" Balance	
4)	Deduct Payment: .	
	a. Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D. No..... Amount	9833
	adjusted towards cash advance recovery of	39331
	b. Payments Now made: cost store or other material supplied.	4916
	recovery of amount creditable to this/other work	9833
	Amount paid on this bill Cheque / Cash.	983
		11533
5)	Balance being unpaid value of work done held in reserve.	120677=00
6)	Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments.	862603=00
7)	Net amount due to or from Contractor unadjustments items.	
8)	Advance to Contractor for materials brought to site (as detailed) within	
9)	Value of Government materials supplied.	
	Total amount adjusted -	

Contractor's Signature

Received Rs.....: (in words).....

.....

by cash and by adjustment of Payment as per memorandum

(in final settlement of all demands) (For use in the Office)

983280=00

120677=00

862603=00

Witness

1.

2.

Stamp

Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....

Cash Rs.....

Dated.....

Initials of Officer making payment **Executive Engineer**

Sl. No.		Unit
1	Removing B.S Slab of Drain and stacking etc complete as per specifications and directions of engineer in charge of the work.	Sqm
2	Earth work excavation by manual means in **Ordinary soil** involving an average horizontal throw upto 2 meters and an average lift upto 0.5m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods etc complete as per specifications and directions of engineer in charge of the work.	cum
3	Construction of **embankment with approved material gravel/murr**um with all lifts and leads, transporting to site, spreading, grading to required slope and compacting to meet requirement table 300-2 complete as per specifications. (which includes cost of gravel/murrum, watering charges & compaction by vibratory roller) etc complete as per specifications and directions of engineer in charge of the work.	Cum
4	Providing and laying in position plain cement concrete of nominal mix **1:4:8 using 40mm** and down size graded granite metal machine mixed, concrete laid in layers not, exceeding 15cms, thick, well compacted, in foundation and plinth, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work	Cum
5	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for vertical surface such as walls at any thickness, including attached pilasters, buttresses, plinth and string courses cost of all materials, labour etc complete as per specifications and directions of engineer in charge of the work	Sqm
6	Providing and laying in position **reinforced cement concrete of mix 1:1.5:3 with 20 mm** and down size graded granite metal, machine mixed, concrete laid in layers not exceeding 15 cms thick, vibrated for R.C.C. beams, columns of all sizes in foundation plinth and superstructure ground floor level for column, including cost of all materials, labour, HOM of machinery, curing, etc complete as per specifications and directions of engineer in charge of the work	Cur
7	Providing **T.M.T steel reinforcement for R.C.C work including** straightening, cutting, bending, hooking, placing in position, lapping and / or welding wherever required, tying with binding wire and anchoring to the adjoining members wherever necessary complete as per design (laps, hooks and wastage shall not be measured and paid) cost pf materials, labour, HOM of machinery etc complete as per specifications and directions of engineer in charge of the work	Q
8	Refixing stone slabs of drains and pointing in C.M (1:3) etc complete as per specifications and directions of engineer in charge of the work	Sc
		Total

CERTIFICATE

1. Certified that the above work done satisfactory and no materials issued from departmentally.

Jadhav
AE

Previous Measurement		Present Measurement			Total Upto Date		Remarks
Qty.	Cost	Qty.	Rate Rs. P.	Amount	Qty	Cost	
-	-	326.30	44.89	14647.61	326.30	14647.61	
-	-	111.24	58.94	6556.49	111.24	6556.49	
-	-	37.08	154.15	5715.88	37.08	5715.88	
-	-	37.08	3669.01	136046.89	37.08	136046.89	
-	-	741.60	209.69	155506.10	741.60	155506.10	
-	-	74.16	5507.48	408434.72	74.16	408434.72	
-	-	44.50	5462.14	243065.23	44.50	243065.23	
-	-	247.20	53.84	13309.25	247.20	13309.25	
				983282.16		**983282.16**	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು.
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಲಹಂಕ ವಲಯ,
ಬೃ. ಬೆಂ. ಮ. ಸಾ.. ಬೆಂಗಳೂರು-97